Flood Authority Ongoing Efforts — July 8, 2010

CHEHALIS
RIVER BASIN
FLOOD AUTHORITY
Effort Description Status
General Participate in an effort to study and develop The Corps of Engineers is currently reviewing possible
Investigation projects for ecosystem restoration and flood avenues for combining elements of the GI with the Twin
(GD reduction throughout the Chehalis basin. Cities project.
Flood Plan Revise the draft Flood Plan, share with the public, | The Authority approved the Flood Plan on June 17 and sent a
and move towards adoption/approval. letter to member jurisdictions recommending they adopt the
plan.
Coordinated Develop comparable timely data on the Twin An RFP was issued and three proposals were received. Due
Study Cities project and an upstream storage facility, and | to budget uncertainties the proposal review process has been
determine if there is a feasible combination of the put on hold.
two.
Flood District Move toward formation of a permanent A kickoff workshop facilitated by FCS Group was held June
Formation governance and finance structure. 24. A follow-up discussion will be held at the July 15
Authority work session.
Public Conduct outreach to Flood Authority stakeholders. | Public meetings on the Flood Plan were held on April 5 in
Involvement Rochester, April 6 in Montesano, and April 7 in Chehalis. A
full report was distributed April 27.
Upstream Fund Lewis County PUD evaluation of water Proceeding via Lewis County PUD. Authorization to begin
Storage Phase storage facilities on the upper Chehalis River. Phase 2b was given at the February 18 Flood Authority
2 Feasibility meeting.
Study
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Early Warning | Design and implement a system to warn citizens in | The design and implementation phase was approved May 20
Program advance of an anticipated flood event. and WEST has begun work.
Ecosystem Conduct an economic analysis to value flood Earth Economics has delivered a final report, which was
Services protection and other ecosystem services in the distributed to the Flood Authority at the June 17 meeting.

basin to help select projects.

Seamless Fill gaps in basin LiDAR information to provide LiDAR flights have been put on hold due to budget
LiDAR consistent topographical information for modeling | uncertainties.

and analysis.

Peer Review

Conduct an independent peer review of completed
geotechnical and hydrological studies of possible
upper basin retention structures.

A contract for the peer review has been signed. The review
will be complete by late July.

Fisheries Study

Conduct a study of the effect of possible retention
structures and other flood control measures on fish
in the basin.

An RFP for the fisheries study has been issued and proposals
are due July 12",




